

Project planning

Introduction

Project planning is an important phase that defines the development strategy, timelines, resource allocation, and objectives for EduGenie.

Project Goal

To develop an AI-powered educational assistant that helps students with learning through AI-based question answering, quiz generation, concept explanation, PDF summarization, and personalized learning recommendations.

Objectives


- Develop an interactive educational platform.
- Integrate Google Gemini AI.
- Provide intelligent educational assistance.
- Build a responsive user interface.
- Deploy the application successfully.

Scope

The project covers:

- AI Question Answering
- Concept Explanation
- Quiz Generation
- Learning Path Recommendation
- PDF Summarization
- Voice Input
- Text-to-Speech
- Download Responses
- Dark/Light Mode

Work Breakdown Structure



Project Schedule

Phase	Duration
Brainstorming	2 Days
Requirement Analysis	3 Days
Design	4 Days
Development	12 Days
Testing	3 Days
Documentation	3 Days
Deployment	2 Days

Risk Analysis

Risk	Solution
API Quota Exceeded	Use another API key or wait for quota reset
Internet Failure	Check network connectivity
Browser Permission Denied	Request microphone permission

Risk	Solution
Invalid PDF	Validate uploaded files
Server Errors	Implement proper exception handling
Deployment Issues	Test locally before deployment

Gantt Chart:

